
S C O P E  O F  S E R V I C E S  /  D r a f t  E d i t i o n  

The following scope and fee encompasses the preparation of plans and specifications for 
construction of Phase 3 (6th to 8th Street) of the Lower Codornices Creek Restoration Project.  It is 
assumed that work will proceed based on the approved Concept Plans prepared by WRI in 
2003, as well as the Phase 1 and 2 Construction Documents (6th Street downstream to UPRR), 
completed by WRI in 2004 & 2005. 

Some changes to the Concept Plan (WRI, 2003) will be necessary due to alterations of the site 
design and construction scheduling on adjacent properties, e.g., University of California Village 
Student Housing and Albany Unified School District child care facility along the northern 
border of the restoration project.  Note that the Phase 3 work also includes relocation of the 
existing United States Post Service (USPS) wall approximately 12‐feet to the south and related 
changes to the USPS parking lot. 

For the purposes of this contract, the ‘Client’ refers to the City of Albany.  The ‘Client Team’ 
refers to the City of Albany, the City of Berkeley, the University of California, and the 
Codornices Creek Watershed Council (at the discretion of the Client).  The ‘Prime Consultant’ is 
the Restoration Design Group LLC (RDG).  The ‘Design Team’ refers collectively to the 
Restoration Design Group LLC (RDG) and its sub consultants.  

The Design Team will complete the Phase 3 project in three phases: 

DESIGN DEVELOPMENT PHASE 

1.0  Kickoff Meeting  During this initial meeting with the Client Team, the Design Team 
will finalize our scope and schedule and identify roles and expectations, so that we can map out 
a clear path to successful completion of the project.  

Summary 
• Participate in a Team Kickoff Meeting 
• Develop Project Schedule 
• Prepare Communication and Billing Guidelines 

2.0  Existing Conditions Analysis  Design Team will visit the site, photograph existing 
conditions, and field check information on the topographic survey provided by the Client. 

During previous phases our initial planning, field surveys and assessment work included:  
watershed assessment, biological assessment, geomorphic surveys, permitting, and hydrologic 
analysis.  The following documents represent the findings of this work and will form the basis 
of the Lower Codornices Creek Restoration Project Phase 3: 

o “Codornices Creek Improvements Plan Draft Initial Study and Proposed 
Mitigated Negative Declaration.”  City of Albany.  March 4, 2004.  Prepared by:  
Design, Community and Environment 

o “Hydraulic Modeling of Water Levels: Lower Codornices Creek Proposed 
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Restoration Plan,” Berkeley/Albany California, March 10, 2003.  Prepared by:  
FarWest Restoration Engineering and Northwest Hydraulic Consultants. 

o “Biological Assessment for the Lower Codornices Creek Improvement Project 
Effects to Central California Coast Steelhead.”  March 15, 2004.  Prepared by:  
Hagar Environmental Science. 

In addition to the creek corridor, the Design Team will visit the Albany Unified School District’s 
child care facility and the existing maintenance storage facility located adjacent to Codornices 
Creek and west of 8th Street.  The Design Team will assess the existing outdoor play space 
dedicated to the child care facility and identify opportunities for reallocating the play space to 
conformance with channel restoration objectives and child care facility requirements. 

Summary 
• Child Care facility site visit to note existing conditions, and annotate site survey 
• Child Care facility site visit to Identify Opportunities and Constraints 

3.0  Base Plan  The Client shall provide a current topographic survey in AutoCAD showing 
one foot contours, spot elevations, existing utilities and structures, and other pertinent site 
information.  One file shall be provided including topographic survey, project boundaries, and 
a high resolution aerial photo (if available) of the project area.  It is assumed that the survey will 
extend from 6th Street to 8th Street, inclusively, and be tied to the California State plane 
coordinate system.  The Design Team’s base plan will be created in AutoCAD from this file.   

Summary 
• Prepare a Base Plan using the survey provided by the Client 

4.0  Child Care Site Plans (Schematic Level Only)  Schematic, illustrative plans will show 
up to two (2) alternatives for site designs that conform with the creek restoration plans and 
Child Care play and open space criteria.  These plans will provide sufficient information and 
detail to ascertain the feasibility of redesigning the siting of the Child Care open space and 
Library building.  Annotated plans will be presented in plan view and section.  Plans will be 
provided in electronic and hardcopy format (11x17). 

Summary 
• Prepare up to two (2) Schematic plans (hand drawn over survey and/or aerial) 
• Prepare four (4) sketches, sections, and/or elevations which illustrate the design ideas 
• Meet with the Client Team to review the concepts 
• Conduct one meeting with Albany School District representatives 

5.0  Design Development Plans  Design Development (DD) plans are the step in the design 
process that brings the schematic design to the construction documents phase.  DD plans flesh 
out the grading, layout, and details that will be finalized in the CD phase.  DD plans will show 
the width of the floodplain restoration area, the channel geometry, bank slopes, and 
bioengineering features.  These plans will illustrate site circulation, site amenities, walls 
(including relocation of the USPS wall and parking see Task 8.0), and locations for future artistic 
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and environmental education features.  Meetings have been included to coordinate changes to 
the existing USPS wall and parking modifications. 

The Design Team will meet with the Client Team to formally present the DD plans in large scale 
plan drawings and sketches.  A meeting summary will be provided to track comments and 
Client Team direction.  The Design Team will revise the DD plans to reflect the Client’s 
preferred design direction. 

The Design Team will coordinate with the Codornices Creek Watershed Council (CCWC) and 
the Design Teamʹs interpretive consultant for the development of an interpretive program for 
the site.  The Design Team will conduct working meetings with the CCWC representatives and 
will present to a regularly scheduled CCWC meeting.  

Under this task, the Design Team will also provide technical and design assistance to CCWC 
representatives for proposed additional public access area along the creek.  This construction 
will be funded under a separate grant likely to be awarded to the CCWC. 

Summary 
• Prepare one (1) Design Development plan set that includes channel and the USPS wall 
• Prepare four (4) illustrative sketches, sections, and/or elevations 
• Meet once with the Client Team  
• Conduct three (3) meetings with the Interpretive Arts Consultant, Client Team, and 

CCWC representatives to develop the interpretive program 
• Prepare a preliminary Interpretive Plan  
• Prepare a preliminary plant list, planting concept, and irrigation diagram 
• Revise the DD plans per Client Team direction in one (1) revision cycle 
• Incorporate review comments and provide a meeting summary 

CONSTRUCTION DOCUMENTS PHASE 

6.0  Evaluation of Soils Conditions  Soils and Geotechnical services will be performed by 
EarthMax Geotechnical Consulting.  EarthMax will rely on the existing ʺ…Between Fifth and 
Eighth Streetsʺ Soils Report completed by Fugro West, Inc. in 2005 for the Waterways 
Restoration Institute.  The existing report covers all apparent soils related issues and includes 
boring logs that accommodate the needed soils data.   

This task includes development of a list of cost‐effective soil disposal options for excess soils 
excavated during construction.  Chemical testing can be added as an Additional Service if 
required. 

Summary 
• Review existing Fugro West, Inc. report (2005) for consistency with the proposed site 

restoration and improvements 
• Review recommendations provided in the Fugro report for consistency with proposed 

project work 
• Provide brief technical memorandum, stamped by licensed soils engineer with findings 
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and conclusions on soils engineering 
• Provide two (2) on‐site consultation meetings 

7.0  Final Interpretive Program  The Design Team Interpretive Consultant (TBD) will take 
approved preliminary interpretive signage/arts design from Task 5.0 into final design.  Designs 
will be refined with Client and CCWC input.  Submittals will follow the submittal process for 
Design Team CD production.   

Summary 
• Develop full color camera‐ready Bid Package for Interpretive Program elements 
• Plans, details, specifications, and a preliminary cost estimate of probable fabrication 

costs shall cover all elements of the Interpretive Program, including:  ADA accessibility 
analysis, sign standards, footings, associated paving, art fabrication and installation. 

• Interpretive elements cost estimate shall meet Clientʹs Interpretive program budget 
• Meet three (3) times with Client Team / CCWC to refine Interpretive elements 

8.0  Plans and Specifications for United States Postal Service Wall  USPS wall and parking 
lot project plans are nearly bid‐ready documents.  They require review and refinement by the 
Design Team including KSR Engineering (Civil) and Ken Hughes (Structural), and review by the 
Client Team (Barry Whittaker).  Plans shall be brought to bid level documents and coordinated 
with other project plans.   

• Summary 
• Develop Bid Package from the existing plans and specifications 
• Plans will be prepared at 20 scale; drafted in AutoCAD 
• Plan set will include Cover, Layout, and Detail Sheets 
• Specifications shall be Technical specifications only 
• Attend up to two (2) Client Team review meetings 

             No additional sheets will be developed for the USPS Wall bid package  

9.0  Construction Documents (Plans, Specs. and Estimates for Channel Restoration)  During 
this phase, the Design Team will develop the DD plans and specifications into final Construction 
Documents.  Client Team will review the plans and specifications at each Construction Document 
submittal to ensure that the plans meet project expectations, code, local public safety and 
engineering criteria.  A professional restoration contractor shall prepare a construction estimate of 
probable construction costs.  Client Team review comments will be incorporated into the final CD 
plan set, which will include: 

o Cover Sheet 
o Site Survey (provided by the Client—improvements at 6th Street and assumed to 

be included in the survey data) 
o Demolition Plan (including dewatering diagram) 
o Grading Plan 
o Layout Plan 
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o Irrigation Diagram (schematic level, bidder design diagram) 
o Soil Bioengineering Plan 
o Planting Plan 
o Construction Details 
o Engineering Plans and Details related to the USPS Wall and parking area 

Summary 
• Develop Final Construction Documents 
• Plans shall be drafted in AutoCAD at 20 scale 
• Details shall include:  pavement, landscape walls, steps, ramps, handrails, soil 

bioengineering, revegetation, and planting 
• Coordinate with Client, civil engineer, and other consultants 
• Contractor cost estimator shall prepare an opinion of cost for the work at the 50% and 

100% CD submittals 
• Review reports for soils tests 
• Submit (1) plan set for Client Team review at the completion of 50%, 100%, and Bid Set 

CDʹs. 
• Incorporate Client consolidated comments from the Client Team after each submittal 
• Prepare Technical Specifications (Client to provide all other specifications including 

Division 1 and Bid Documents) 
• Assist the Client with the Special Provisions section of front end specification section 
• Submit one (1) set of Bid Set CD plans, technical specifications, and cost estimate for use 

by the Client in advertising the project for bid 
• Attend up to three (3) formal Client Team review meetings; attend Client project 

meetings as required to complete the coordination of the CD set 
• Coordinate with Design Team on all plans and technical specifications 

BID AND CONSTRUCTION CONTRACT ADMINISTRATION PHASE 

10.0  Bid Phase Assistance  The Design Team will work with the Client to identify qualified 
bidders, publish bid documents, evaluate bids and attend a pre‐bid meeting.  The Design Team 
is also available to assist the Client in answering questions. 

Summary 
• Assist the Client in identifying qualified bidders 
• Attend one (1) pre‐bid conference 
• Respond to questions during the bid period 
• Provide input on addenda as required 
• Assist the Client in evaluating the low bidder 

11.0  Permitting Assistance  In 2004, the Design Team worked with multiple agencies to 
secure the necessary permits for the Lower Codornices Creek project.  The Design Team 
previously prepared the permits and exhibits for submittal to the appropriate agencies 
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including diagrams, details, or other exhibits as needed.  This task includes notifying the 
regulatory agencies that Phase 3 of project construction is continuing and will go to bid and 
construction in both 2008 and 2009 (see Timeline). 

During Construction Contract Administration the Design Team will work with a qualified 
fisheries biologist, tentatively identified as Hagar Environmental, to remove fish prior to 
dewatering and construction and protect and restore fish habitat according to the permits. 

Summary 
• Meet once with permitting agency staff on‐site 
• Coordination and review of permit requirements 
• Ensure that fisheries resource protection is designed according to permit requirements 

12.0  Construction Contract Administration  During construction RDG and select members 
of the Design Team will be available to observe the site work to determine compliance with the 
Construction Documents.  The budget allows for a series of meetings on‐site between RDG and 
the contractor.  After each visit, RDG shall prepare a written memo to record the visit; what was 
observed and decisions made in the field.  Included is a series of punch lists and a final 
punchlist walk‐through with Client.   

Summary 
• Attend a pre‐construction meeting on site 
• Respond to requests for information and develop field sketches and change orders 
• Review shop drawings and submittals 
• Conduct weekly site visits and prepare written field reports for each visit 
• Prepare a punch list of outstanding work at Substantial Completion and Final 

Acceptance of the project 
• Design Team geotechnical engineerʹs scope has up to four (4) site visits.  Other Design 

Team consultants site visits will be limited to their specific scope of service agreements 
with RDG. 
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T I M E L I N E  

The individual members of the Design Team pride themselves on meeting project schedules 
and budget.  The Design Team will work with the Client to complete the work in an efficient 
and cost effective manner. 

The Design Team is familiar with agency requirements for permitting of in‐stream work. 

Proposed Schedule:  Work may proceed upon receipt of the topographic survey and final 
contract acceptance.  A detailed project schedule will be developed in collaboration with Client 
Staff and will follow the general benchmarks identified below. 

Fall 2007  Complete USPS Wall Bid Package / Site Analysis of Child Care Facility 
 
Spring 2008  Bid USPS Wall Package / Creek Corridor Design Development 
 
Summer 2008  Construction of USPS Wall 
 
Fall 2008  Complete Bid Package for Creek Corridor 
 
Spring 2009  Bid Creek Corridor Restoration Work 
 
Summer 2009  Construct Creek Corridor 

F E E  S U M M A R Y  

Our fees for the services described above will be billed on a lump sum basis as follows: 

Design Development Phase  Subtotal $70,000

Task 1.0  Kickoff Meeting  $1,000

Task 2.0  Existing Conditions Analysis  $5,500

Task 3.0  Base Plan  $5,000

Task 4.0  Child Care Site Plans  $8,500

Task 5.0  Design Development Plans  
(includes Interpretive Design) 

$50,000

Construction Documents Phase  Subtotal $117,000

Task 6.0  Evaluation of Soils Conditions  $10,000

Task 7.0  Final Interpretive Program  $32,000

Task 8.0  Plans and Specifications for USPS Wall  $8,000
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Task 9.0  Construction Documents  $67,000

Bid / Construction Contract 
Administration Phase 

Subtotal $63,000

Task 10.0  Bid Phase Assistance  $6,000

Task 11.0  Permitting Assistance  $12,000

Task 12.0  Construction Contract Administration  $45,000

RDG Design Team Design Fees  Total $250,000

T E R M S  &  C O N D I T I O N S  

SCOPE OF SERVICE 
The Design Team will provide the Scope of Services described in this proposal for the 
compensation as described in the Fee Summary section.  These constitute the Basic Service.  
Services not described in the Scope of Services will be provided as Additional Service and will be 
paid for in addition to payment for Basic Service as described in the “Payment” section. 

ADDITIONAL SERVICE 
Following is a partial list of tasks that are not part of the basic services.  These tasks may be 
contracted to the Design Team or Sub‐consultants as additional services: 

• Revisions to drawings, specifications or other documents when such revisions are 
inconsistent with instructions previously given and are due to causes not within our 
control. 

• Opinions of construction costs beyond those noted in the Scope of Services; 
• Public hearings, presentations or other meetings not described above; 
• Water use calculations or watering schedules; 
• As‐built or record drawings; 
• Surveying or conducting an inventory of existing site conditions; 
• Surveying new as‐built conditions at 6th Street installed by UCC in 2007; 
• Striping or alteration to City streets, curbs, ramps, sidewalks, or utilities;  
• Tree removal plans or tree removal permits; 
• Services related to preparing plans for phased construction other than that noted in the 

scope of services; 
• Services related to waterproofing; 
• Prolonged construction support services should the construction time be extended 

through no fault of the Design Team; 
• Submittal of electronic AutoCAD files or exchange of AutoCAD files altered by the 

Client or any other party not listed as a subconsultant; 
• Chemical testing of soils; 
• Irrigation design; 
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• Review of unconsolidated/uncoordinated review comments from individual reviewers 
(The Client shall bear the responsibility for compiling final, definitive review comments 
and providing direction to the Design Team.); 

• Continued review of submittals beyond those noted in the Scope of Services. 

ASSUMPTIONS 
A complete survey including site area up to 50‐feet beyond the project boundaries will be 
provided to the Design team by the Client Team; 

• Public input, presentations, and review is limited to that which is described above; 
• Irrigation design will not be provided‐‐irrigation is assumed to be bidder‐design; 
• Client will take the Design Team Technical Specifications, add Division 1 and boiler 

plates and prepare the bid set specifications; 
• Existing design and engineering drawings for the USPS Wall and Parking Area by KSR 

and Ken Hughes Structural Engineering will be incorporated into the bid set without 
any additions or revisions; 

• Construction Management will be led by the Client. 

CONSTRUCTION DOCUMENTS 
All plans and specifications will be prepared in accordance with generally accepted professional 
practices for the intended use. 

Construction Documents will be prepared using AutoCAD.  Layering shall conform to AIA 
AutoCAD layering guidelines and stipulated job standards.  It is the responsibility of the Client 
to provide a complete and accurate survey showing all proposed buildings, civil and 
topographic data cross referenced (x‐ref) into one master drawing file in model space, to be 
provided electronically in AutoCAD Version 2002 or later.  Meta‐data, aerial photos, pen‐
mapping, and other pertinent information to facilitate the use of computer data must also be 
provided to the Design Team. 

The Design Team is entitled to rely upon the accuracy and completeness of the information 
provided by the Client and the Client Team. 

AutoCAD FILES 
Hard copies of the final Construction Documents and any other presentation graphics are the 
final deliverable.  Because electronic files or discs may be damaged or altered, accuracy may not 
be depended upon, rather such electronic files may be provided for the Client’s convenience 
only.  The Design Team is not responsible for damaged files or unauthorized changes to our 
files by others or other unauthorized re‐use of our documents. 

CONSTRUCTION CONTRACT ADMINISTRATION 
The Design Team will review and approve or take other appropriate action on Contractor’s 
submittals to check for conformity with the Contract Documents.  Up to 2 reviews of submittals 
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is included in our lump sum fee.  The Design Team shall not be required to review partial 
submissions or those for which submissions of correlated items have not been received. 

The Design Team will conduct site visits to become generally familiar with the progress and 
quality of the Work completed and to determine if the Work is in substantial conformance with 
the Construction Documents.  The Client has not retained the Design Team to make detailed 
inspections or to provide exhaustive or continuous project review and observation services. 

Observations by the Design Team shall not require the Design Team to assume responsibilities 
for the means and methods of construction, nor for safety on the job site.  With regard to job site 
safety, the Design Team is responsible solely for the activities of the Design Team employees 
while on the job site. 

If Construction Observations are not included in the Design Team contract, the Client agrees to 
indemnify the Design Team for all claims arising out of work performed which does not 
conform to the intent of the Construction Documents and to not bring suit against the Design 
Team for such claims. 

CLIENT RESPONSIBILITIES 
Schedule:  The Design Team takes pride in our ability to provide services in a timely manner.  
We are committed to making every reasonable effort to meet all project deadlines.  It is the 
Client’s responsibility to establish a schedule and provide information to the Design Team such 
that the Design Team will have sufficient time to complete our portion of the services in a 
professional manner. 

Delays:  The Design Team is not responsible for delays caused by factors beyond the Design 
Team’s reasonable control and is not responsible for damages resulting from such delays. 

Hazardous Materials:  It is assumed in this Scope of Service that no hazardous materials exist 
on site.  Should these materials require review and/or analysis acknowledged by both parties 
that the Design Team’s Scope of Services does not include a task to the characterize soils for 
disposal within the project limits. City Staff have reviewed the scope and cost of the proposed 
soil and disposal evaluation. 

Budget:  The Client shall establish the construction budget at the conclusion of the design 
development phase; the Design Team will be responsible for designing our portion of the 
project within this preliminary budget.  If our portion of the project exceeds our budget, the 
Design Team will revise, or value engineer, the design during the Construction Documents 
Phase to reduce the estimated costs to meet the budget.  If our portion of the project comes 
within budget and we are asked to modify our Construction Documents in order to reduce the 
total project cost we will provide that service as an additional service. 

Ownership:  The Client acknowledges the Design Team’s plans and specifications as 
instruments of professional service.  The Client and Owner(s) do not have the right to use these 
documents for any other project without written permission from the Design Team.  This 
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includes, but is not limited to, design or bioengineering details or graphics that may be used for 
newsletters, articles, web sites, or public display. 

When the Client or Owner(s) retains ownership of the Design Team’s original drawings, the 
Client or Owner(s) agrees to hold harmless and indemnify the Design Team against all 
damages, claims, and losses, including defense costs, arising out of any re‐use of the plans and 
specifications without the written authorization of the Design Team. 

SUB‐CONSULTANTS 
The following sub‐consultants will be utilized by RDG, the Prime Consultant, in performing 
work under this and the attached Contract: 

• FarWest Restoration Engineering (FRE)  Flood Modeling, Engineering 
• EarthMax Consultants, Inc.  Geotechnical Engineer 
• Interpretive Consultant (TBD)  Interpretive Program and Design 
• Hagar Environmental Science  Fisheries Resources 
• KSR Engineers  Civil for USPS Wall and Parking 
• Restoration Contractor Cost Estimator (TBD)  Cost Estimator 
• Ken Hughes, Structural Engineering  Structural Engineer 

INDEMNIFICATION 
The Design Team sub‐consultants hereby agree to indemnify, protect, defend and hold 
harmless each other and their employees, from and against all loss, claims, and expenses which 
are alleged to have arisen out of or be caused by any of the other party’s negligent acts, errors, 
or omissions in the performance of or failure to perform professional services. 

LIMITATION OF LIABILITY 
The Client agrees to limit the Design Team’s liability to Client, Owner(s), and all other 
consultants involved in the project, due to the Design Team’s negligent acts, errors, or 
omissions, according to the City Contract. 

ARBITRATION 
Claims or disputes related to this Agreement may be decided by arbitration in accordance with 
the construction industry rules of the American Arbitration Association. 

In addition to and prior to arbitration, the parties shall endeavor to settle disputes by mediation 
in accordance with the Construction Industry Mediation Rules of the American Arbitration 
Association currently in effect unless the parties mutually agree to do otherwise. 

TERMINATION 
Either party may terminate this Agreement at any time with or without cause upon giving the 
other party fourteen (30) calendar days prior written notice.  The Client shall within 60 calendar 
days pay the Design Team for all services rendered and all costs incurred up to the date of 
termination. 
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LANDSCAPE ARCHITECT’S REGULATION 
Landscape Architects are regulated by the State of California.  Any questions concerning a 
Landscape Architect may be referred to the Landscape Architects Technical Committee at: 

Landscape Architects Technical Committee 
400 R Street, Suite 4000, Sacramento, CA 95814 
(916) 445‐4954 / fax: (916) 324‐2333 

F E E  B I L L I N G  A N D  A C C E P T A N C E  

PAYMENT 
Payment for Basic Services, Additional Services, and Reimbursable Expenses shall be made 
monthly in proportion to services performed.  Refer to the attached contracts for billing rates for 
sub‐consultants.  

Additional Services compensation for FRE and RDG shall be computed on an hourly basis at 
the following rates: 

Engineering / Principal          $110/hr 
Project Manager / Senior Landscape Architect    $95/hr 
Associate Staff             $85/hr  

REIMBURSABLE EXPENSES 
Project reimbursable expenses will be billed to the Client in addition to the contract amount.  
Reimbursables shall be billed at cost plus 10%.  The Design Team will include expenses for the 
following reimbursables with the regular invoices:  copies, plotting, color reproduction, mailing, 
courier services, scanning, mileage, parking, and direct travel expenses. 
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