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RESOLUTION NO. 2022-37 
 

A RESOLUTION OF THE ALBANY CITY COUNCIL AUTHORIZING  
THE CITY MANAGER TO EXECUTE CONTRACT CHANGE ORDER #2  
AND CONTRACT CHANGE ORDER #3 TO CONTRACT C21-49 WITH  

MCGUIRE AND HESTER IN THE NOT-TO-EXCEED AMOUNT OF $105,305.98 

 

WHEREAS, on November 16, 2020, the City Council adopted Resolution No. 2020-

108 adopted the FY2019/20 – FY2023/24 Capital Improvement Project budget including 

funding for the Annual Street Rehabilitation Program; and 

 

WHEREAS, on December 20, 2021, the City Council authorized the award of Contract 

No. C21-49 to McGuire and Hester in a not-to-exceed amount of $489,832 for the construction 

of the Washington Avenue Rehabilitation Project Phase 2; and 

 

WHEREAS, the construction of the Washington Avenue Rehabilitation Project Phase 

2 started in March 2022; and  

 

WHEREAS, various quantity adjustments and change orders were necessary based on 

field observations in order to ensure quality final conditions; and  

 

WHEREAS, in November 2021, the City identified a street defect at Jackson Street and 

Buchanan Street requiring urgent and major repair to maintain a safe pedestrian crossing; and  

 

WHEREAS, on March 7, 2022, the City Council authorized Contract Change Order #1 

for McGuire and Hester to repair the street defect in the amount of $68,129.00; and  

 

WHEREAS, staff requested and McGuire and Hester provided a cost proposal to 

complete the 2nd round of Jackson Street and Buchanan Street repairs and striping restoration 

in the amount of $41,131.00; and  
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WHEREAS, staff evaluated the cost proposal and deemed it to be cost competitive and 

reasonable and McGuire and Hester was willing and able to provide the work within the 

required timeframe. 

 

NOW, THEREFORE, BE IT RESOLVED, that the Albany City Council hereby 

authorizes the City Manager to execute Contract Change Order #2 for various Project 

quantity adjustments and change orders, and Contract Change Order #3 for the 2nd round of 

Jackson Street and Buchanan Street repairs to Contract No. C21-49 with McGuire and Hester 

in the not-to-exceed amount of $105,305.98, using funds previously appropriated for the 

Annual Pavement Rehabilitation Program (CIP No. 21000). 

 

 
 _______________________________ 
 PRESTON JORDAN, MAYOR 



1000 San Pablo Avenue    Albany, California 94706 

RESOLUTION NO.   20 2-37

PASSED AND APPROVED BY THE COUNCIL OF THE CITY OF ALBANY,  

The 18th day of April, 2022, by the following votes: 

AYES:   Council Members Gary, McQuaid, Tiedemann and Mayor Jordan  

NOES:  none

ABSENT:   Council Member Nason 

ABSTAINED:  none 

RECUSED:  none 

WITNESS MY HAND AND THE SEAL OF THE CITY OF ALBANY,  this 

19th day of April, 2022. 

Anne Hsu 
CITY CLERK 

City of Albany 

Albany is committed to providing a healthy, safe, and accessible city,
and strives to lift every voice in our community.

(510) 528-5710    www.albanyca.org




