

September 21, 2009

Ms. Ana Bernades
Associate Engineer/Project Manager
City of Albany
548 Cleveland Avenue
Albany, CA 94706

RE: 2009 PAVING PROJECT-Contract No. C09-11

Jacobs Engineers appreciates the opportunity to provide engineering services for the proposed 2009 Paving Project.

Jacobs Engineers proposes the following tasks:

- Pre-Construction Engineering and Administration
- Construction Inspection
- Construction Engineering/Administration/Construction Management
- Meetings and coordination with contractor and city
- Post Construction Engineering/Inspection/Coordination/Communication

ENGINEERING FEE ESTIMATE

The engineering fee for this proposed project is based primarily on the assigned number of working day per the contract. Jacobs Engineers proposes full time inspection or 8 hour per day. The inspection time will be shared between the engineer and the construction inspector with overlap of approximately 2 hour per day.


Senior/Principle Engineer time for all construction and administrative related work will be estimated at 4.0 hours per day for 45 working days or 180 hours. Construction Inspector time is estimated at 6.0 hour per day for 45 working days or 270 hours. The inspector will provide additional office support of 1.0 hours per day or 45 hours. Administrative Assistant time is estimated at 55.0 hour. We also anticipate Senior Engineer 40.0 hours and Inspector 20 hours for pre-construction and post construction engineering.

Senior/Principal Engineer	220.0 hrs @ \$145/hr	\$ 31,900.00
Construction Inspector	335.0 hrs @ \$95/hr	<u>\$ 31,825.00</u>

THE TOTAL ESTIMATED ENGINEERING FEE..... \$63,725.00

Thank you for the opportunity to submit this cost proposal. We look forward to the possibility of working on this project. If you have any questions, please contact Greg Jacobs at 925-254-9525

Sincerely,
GREG JACOBS ENGINEERS



Greg R. Jacobs