

MEMORANDUM

TO: Traffic and Safety Commission

FROM: Aleida Andrino-Chavez

DATE: February 24, 2011

SUBJECT: 2010 Traffic and Safety Commission Work Program Status and development of the 2011 Work Program

The following is for Commission review and comment. Below is the status of the Work Program the Commission approved at the February meeting for calendar year 2010. This proved helpful in anticipating future agendas and areas of work. It is hoped that by presenting the status of the Work Program the Commission add projects or areas of concentration for calendar year 2011.

Construction Projects

- Buchanan/Jackson signal and Marin/Santa Fe signal **Status:** Construction Buchanan/Jackson scheduled for summer of 2011; Marin/Santa Fe is developed at 65% PS&E and its construction is scheduled for the summer of 2012.
- Federal stimulus project submittal: Buchanan bicycle and pedestrian path. **Status:** City received CMAQ funds in the amount of \$1.7 million. Additional funds are being sought.
- Pierce Street Re-pavement and Bike Path construction **Status:** Construction scheduled for the summer of 2011.

Policy Initiatives

- Large vehicle parking citywide. **Status:** Adopted by CC
- Complete Streets—Routine Accommodations. **Status:** will reapply
- Residential Permit Parking. **Status:** A study session is scheduled for April 2011 with staff from the Cities of Berkeley, El Cerrito and probably, Oakland
- Explore implementation of School Zones

Planning

- Pedestrian Master Plan and Update to the Bicycle Master Plan. Status: Work in progress
- Climate Action Plan— implement Transportation measures (Sustainability Committee): Status: Work in progress
- San Pablo Avenue – explore median and complete streets. Status: City will apply to Caltrans Planning grant
- Signage and Way finding for Pedestrians and Bicyclists—Safe Routes to Transit Grant through the West Contra Costa Transportation Authority Committee (WCCTAC). Status: Work has started and is progressing

Implementation/Procedures

- Update information on web page. **Status:** Ongoing