

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

RESOLUTION NO. 2017-65

**A RESOLUTION OF THE ALBANY CITY COUNCIL APPROVING
AMENDMENT # 2 TO CONTRACT C13-6 WITH BKF ENGINEERS FOR
THE DEVELOPMENT OF CONSTRUCTION PLANS, SPECIFICATIONS,
AND ESTIMATES FOR THE BUCHANAN/MARIN BIKEWAY PHASE III
PROJECT (CIP #24004)**

WHEREAS, in 2013 the City entered into contract C13-6 for the development of construction Plans, Specifications, and Estimates for the Buchanan/Marin Bikeway Phase III Project; and

WHEREAS, Contract C13-6 has been amended once in 2014 for the adjustment of the Undergrounding District Map; and

WHEREAS, in April 2016, the City of Albany issued a Call for Construction Bids for the Buchanan/Marin Bikeway Phase III, Marin Utility Undergrounding (Rule 20A), and EBMUD's Recycled Water Pipeline Project; and

WHEREAS, in July 2016 the City Council authorized bid rejection as bids received were considerably higher than the Engineer's Estimate, and asked staff to revise the scope of the project and find strategies to reduce costs with the goal of rebidding the project in the fall of 2016; and

WHEREAS, the revision work for project rebidding impacted the design budget by \$23,000, and


WHEREAS, the Construction Support task for the project was quoted at \$4,000;
and

1 **WHEREAS**, in January 2017, the City issued a second Call for Construction Bids
2 for the revised Buchanan/Marin Bikeway Phase III and for the Buchanan/Marin Utility
3 Undergrounding projects, for which it received three bids; and
4

5 **WHEREAS**, in May 2017, the City Council approved budget revisions for the
6 construction of the Buchanan/Marin Bikeway Phase III and Marin Utility Undergrounding
7 (Rule 20A) that included funds for the additional design cost that was incurred by the
8 rebidding of this project and for design support during the construction phase.
9

10 **NOW, THEREFORE, BE IT RESOLVED**, that the Albany City Council authorize
11 the City Manager to execute a Second Amendment to Contract C13-6 with BKF Engineers
12 for the additional design and planning work related to the rebidding of the Buchanan/Marin
13 Bikeway Phase III and Marin Utility Undergrounding and for design support during the
14 construction phase of this project.
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29


PEGGY MCQUAID, MAYOR



City of Albany

1000 San Pablo Avenue • Albany, California 94706
(510) 528-5710 • www.albanyca.org

RESOLUTION NO. 2017-65

PASSED AND APPROVED BY THE COUNCIL OF THE CITY OF ALBANY,

The 17th day of July, 2017, by the following votes:

AYES: Council Members Barnes, Nason, Pilch and Mayor McQuaid

NOES: none

ABSENT: Council Member Maass

ABSTAINED: none

RECUSED: none

WITNESS MY HAND AND THE SEAL OF THE CITY OF ALBANY, this

18th day of July, 2017.

Eileen Harrington

Eileen Harrington
DEPUTY CITY CLERK