

Should the Council approve the GAP Grant, here is the tentative timeline for the Albany Senior Center Community Shuttle Bus project:

Purchase Agreement with vehicle vendor	October 15, 2008
Ownership of vehicle	April 30, 2009
Hire and train part-time driver	May 31, 2009
Advertise and conduct outreach to seniors and community-based organizations	May 31, 2009
Implementation of all services	June 1, 2009