

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29

**RESOLUTION NO. 2018-112**

**A RESOLUTION OF THE ALBANY CITY COUNCIL TO APPROVE  
CONTRACT CHANGE ORDER NO. 1 TO CONTRACT C18-58 IN THE  
AMOUNT OF \$21,416.66 SEWER MAINTENANCE SERVICES**


**WHEREAS**, the City awarded Contract C18-58 to Murgreen Environmental Services to clean, video survey and inspect sewer lines along San Pablo Ave and crossing the Gill Tract, Ocean View/Park and the FDA facility; and


**WHEREAS**, during the work Murgreen identified several sections of sewer pipe in the Gill Tract, Ocean View/Park and FDA facility reach that are heavily impacted by tree roots; and

**WHEREAS**, tree root intrusion is a significant issue in the maintenance of sewer lines and contributes to sanitary sewer overflows (SSO); and

**WHEREAS**, the proposed to remove the roots by adding root foaming services to Murgreen's contract.

**NOW, THEREFORE, BE IT RESOLVED**, that the Albany City Council hereby authorizes the City Manager to approve Contract Change Order No 1 to Contract C18-58, which adds root removal and related services to the contract scope, in the amount of \$21,416.66 from previously appropriated funds for sewer operations.

  
PEGGY MCQUAID, MAYOR



# City of Albany

1000 San Pablo Avenue • Albany, California 94706  
(510) 528-5710 • [www.albanyca.org](http://www.albanyca.org)

## RESOLUTION NO. 2018-112

PASSED AND APPROVED BY THE COUNCIL OF THE CITY OF ALBANY,

The 4th day of September, 2018, by the following votes:

AYES: Council Members Barnes, Maass, Nason, Pilch and Mayor McQuaid

NOES: None

ABSENT: none

ABSTAINED: none

RECUSED: none

WITNESS MY HAND AND THE SEAL OF THE CITY OF ALBANY, this

5th day of September, 2018.

*Eileen Harrington*

Eileen Harrington  
DEPUTY CITY CLERK