

RESOLUTION NO. 2020-66

A RESOLUTION OF THE ALBANY CITY COUNCIL AUTHORIZING CHANGE ORDER NO. 1 FOR CONTRACT NO. C20-21 PAVEMENT BASE REPAIR AND FINAL PAVING PROJECT

WHEREAS, the City of Albany maintains 29.4 miles of public streets and roadways; and

WHEREAS, on March 18, 2018, the City Council adopted Resolution No. 2018-36 adopting the FY17/18 – FY21/22 Capital Improvement Program budget, including the Annual Street Rehabilitation Project (CIP No. 21000); and

WHEREAS, the City of Albany's street condition requires ongoing maintenance to repair localized failures (potholes); and

WHEREAS, Bay Cities Paving and Grading has performed the original contract work well; and

WHEREAS, the proposed Change Order No.1 involves substantially similar work to the original Contract No. C20-21; and

WHEREAS, The Project is determined to be categorically exempt under CEQA.

NOW, THEREFORE, BE IT RESOLVED, that the Albany City Council adopt Resolution No. 2020-66 authorizing the City Manager to approve Contract Change Order #1 to Contract No. C20-21 with Bay Cities Paving & Grading to perform additional base repair and paving on various city streets in the amount of \$188,700 from previously appropriated funds for the Annual Street Rehabilitation Program (CIP Project No. 21000).

NIČK PILCH, MAYOR



City of Albany

1000 San Pablo Avenue • Albany, California 94706 (510) 528-5710 • www.albanyca.org

RESOLUTION NO. 2020-66

PASSED AND APPROVED BY THE COUNCIL OF THE CITY OF

ALBANY, The 6th day of July, 2020, by the following votes:

AYES: Council Members Barnes, Maass, McQuaid, Nason and Mayor Pilch

NOES: none

ABSENT: none

ABSTAINED: none

RECUSED: none

WITNESS MY HAND AND THE SEAL OF THE CITY OF ALBANY, this

7th day of July, 2020.

Anne Hsu

CITY CLERK