

**RESOLUTION NO. 2021-120**

**A RESOLUTION OF THE ALBANY CITY COUNCIL AUTHORIZING  
THE CITY MANAGER TO APPROVE THE FINAL CONTRACT CHANGE ORDER  
FOR THE ADAMS STREET PAVING REHABILITATION PROJECT  
(CONTRACT NO. C20-47), ACCEPTING THE IMPROVEMENTS COMPLETED,  
AND AUTHORIZING STAFF TO FILE THE NOTICE OF COMPLETION**

**WHEREAS**, the Adams Street Paving Rehabilitation Project (Contract No. C20-47) is included in the City’s Annual Street Rehabilitation Program (CIP No. 21000); and

**WHEREAS**, on September 21, 2020, the City Council awarded Contract No. C20-47 to HM Construction to perform pavement reconstruction, storm drain improvements, concrete curb and gutters, curb ramps, asphalt pavement and pavement striping and signage improvement in a not-to-exceed amount of \$414,992.87; and

**WHEREAS**, a final contract change order is necessary to quantify the various contract changes; and

**WHEREAS**, the final change order increases the contract amount by \$19,622.40, resulting in a revised contract amount of \$434,615.27; and

**WHEREAS**, the adjusted contract amount is within budget appropriated for the Annual Street Rehabilitation Program as part of the City’s five-year Capital Improvement Plan, adopted in November 2020, and no budget adjustments are needed at this time; and


**WHEREAS**, the project is now complete and a Notice of Completion is required to be filed with the County Recorder’s Office.

**NOW, THEREFORE, BE IT RESOLVED**, that the Albany City Council hereby authorizes the City Manager to execute the Contract Change Order #1 to Contract No. C20-

1 47 with HM Construction in the not-to-exceed final contract amount of \$434,615.27 from  
2 previously appropriated funds for the Annual Pavement Rehabilitation Project (CIP No.  
3 21000); and  
4

5 **BE IT FURTHER RESOLVED**, that the Albany City Council authorizes the City  
6 Manager to accept the improvements completed in the Adams Street Paving Rehabilitation  
7 Project (Contract No. C20-47) and authorizes Staff to file the Notice of Completion with the  
8 County Recorder's Office.

9  
10   
11 \_\_\_\_\_  
12 GE'NELL GARY – MBA, MAYOR  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29



# *City of Albany*

1000 San Pablo Avenue • Albany, California 94706  
(510) 528-5710 • [www.albanyca.org](http://www.albanyca.org)

## **RESOLUTION NO. 2021-120**

PASSED AND APPROVED BY THE COUNCIL OF THE CITY OF ALBANY,

The 20th day of December, 2021, by the following votes:

AYES: Council Members Jordan, McQuaid, Nason, Tiedemann and Mayor Gary

NOES: none

ABSENT: none

ABSTAINED: none

RECUSED: none

WITNESS MY HAND AND THE SEAL OF THE CITY OF ALBANY, this 21th  
day of December, 2021.

Anne Hsu  
CITY CLERK