

1 **RESOLUTION NO. 2022-68**

2 **A RESOLUTION OF THE ALBANY CITY COUNCIL AUTHORIZING**
3 **THE CITY MANAGER TO EXECUTE CONTRACT CHANGE ORDER NO. 5**
4 **TO CONTRACT NO. C21-49 WITH MCGUIRE AND HESTER IN**
5 **THE NOT-TO-EXCEED AMOUNT OF \$1,883,404.00**

6 **WHEREAS**, on November 16, 2020, the City Council adopted Resolution No. 2020-
7 108 adopted the FY2019/20 – FY2023/24 Capital Improvement Project budget including
8 funding for the Annual Street Rehabilitation Program; and
9

10 **WHEREAS**, on February 24, 2022, Transportation Commission recommended to City
11 Council to approve plans for the Marin Avenue Pavement Rehabilitation and Curb Ramp
12 Rehabilitation Project – Phase 1; and
13

14 **WHEREAS**, the Project must be coordinated with approved construction of Masonic
15 Intersections (Ohlone Trail Safety) Improvement Project CIP No. 25007 at the intersection of
16 Marin Avenue and Masonic Avenue; and
17

18 **WHEREAS**, in cases when “strict compliance with competitive selection or bidding
19 requirements would be unavailing, or would not produce an advantage, or would be
20 undesirable, impractical, or impossible” (AMC §13-20), the City Charter allows sole source
21 award rather than going through the standard bidding process; and
22

23 **WHEREAS**, successful completion of both the Masonic Intersections Project and the
24 Marin Avenue Pavement and Curb Ramp Rehabilitation Project – Phase 1 construction will
25 require significant inter-project coordination to ensure sequencing and schedules are
26 maintained; and
27
28
29



City of Albany

1000 San Pablo Avenue • Albany, California 94706
(510) 528-5710 • www.albanyca.org

RESOLUTION NO. 2022-68

PASSED AND APPROVED BY THE COUNCIL OF THE CITY OF ALBANY,

The 21st day of June, 2022, by the following votes:

AYES: Council Members Gary, McQuaid, Nason, Tiedemann and Mayor Jordan

NOES: none

ABSENT: none

ABSTAINED: none

RECUSED: none

WITNESS MY HAND AND THE SEAL OF THE CITY OF ALBANY, this

22nd day of June, 2022.

Anne Hsu
CITY CLERK