

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

RESOLUTION NO. 2023-26

**A RESOLUTION OF THE ALBANY CITY COUNCIL AUTHORIZING
ADDITIONAL PAVING LIMITS, STREETS PROGRAM BUDGET INCREASE,
AND THE CITY MANAGER TO EXECUTE CONTRACT CHANGE ORDERS
8 AND # 9 TO CONTRACT NO. C21-49**

WHEREAS, on November 16, 2020, the City Council adopted Resolution No. 2020-108 adopted the FY2019/20 – FY2023/24 Capital Improvement Project budget including funding for the Annual Street Rehabilitation Program; and

WHEREAS, on February 24, 2022, Transportation Commission recommended to City Council to approve plans for the Marin Avenue Pavement Rehabilitation and Curb Ramp Rehabilitation Project – Phase 1; and

WHEREAS, construction of Marin Avenue Pavement Rehabilitation and Curb Ramp Rehabilitation – Phase 1 began in November 2022; and

WHEREAS, during construction, the project encountered field conditions requiring extra work in the amount of \$91,961.69 due to unforeseen utilities during storm drain construction and construction sequencing impacts from an atypical wet weather season; and

WHEREAS, Staff identified an opportunity to advance the Traffic Calming Citywide CIP Project at locations previously approved by the Transportation Commission on the 500 Block of Masonic Avenue, the 1000 Block of Masonic Avenue, and the 1000 Block of Key Route Boulevard; and

WHEREAS, Staff requested and McGuire & Hester submitted a proposal in the not-to-exceed amount of \$72,920.00; and

1 **WHEREAS**, staff reviewed the cost proposal in conjunction with bid costs under the
2 2022 Annual Pavement Rehabilitation project and found the McGuire & Hester cost proposal
3 to be lower than the bid costs; and
4

5 **WHEREAS**, the 900 Block of Masonic Avenue contains an on-street bicycle facility and
6 is located within a highly used corridor for access to businesses on Solano Avenue; and
7

8 **WHEREAS**, staff identified significant delamination of pavement on the 900 Block of
9 Masonic Avenue that requires pavement rehabilitation and that paving of this corridor will
10 result in a more consistent roadway condition throughout the corridor.
11

12 **NOW, THEREFORE, BE IT RESOLVED**, that the Albany City Council hereby
13 approves the addition of Masonic Avenue between Marin Avenue and Solano Avenue to the
14 paving limits under Contract No. C21-49; and
15

16 **BE IT FURTHER RESOLVED**, that the Albany City Council authorizes the City
17 Manager to execute Contract Change Orders to Contract No. C21-49 as follows: a) CCO #8
18 in the amount of \$91,961.69 for extra work necessary for construction of Marin Avenue
19 Paving and Curb Ramp Rehabilitation Project – Phase 1, and b) CCO #9 in the amount of
20 \$72,920.00 for construction of eight speed humps using funds previously appropriated as part
21 of the City’s Traffic Calming Citywide Project (CIP No. 25001); and
22

23 **BE IT FURTHER RESOLVED**, that the Albany City Council appropriates \$300,000
24 from Measure B Local Streets & Roads funds (1101) and adjusts the budget accordingly for
25 the Annual Street Rehabilitation Program (CIP No. 21000).
26

27
28 
29 _____
 AARON TIEDEMANN, MAYOR



City of Albany

1000 San Pablo Avenue • Albany, California 94706
(510) 528-5710 • www.albanyca.org

RESOLUTION NO. 2023-26

PASSED AND APPROVED BY THE COUNCIL OF THE CITY OF ALBANY,

The 1st day of May, 2023, by the following votes:

AYES: Council Members Hansen-Romero, Jordan, López, Miki and Mayor

Tiedemann

NOES: none

ABSENT: none

ABSTAINED: none

RECUSED: none

WITNESS MY HAND AND THE SEAL OF THE CITY OF ALBANY, this

2nd day of May, 2023.

Anne Hsu
CITY CLERK